

The University of Maine

DigitalCommons@UMaine

---

General University of Maine Publications

University of Maine Publications

---

8-31-2017

## Information Technologies Report 2017

University of Maine

Follow this and additional works at: [https://digitalcommons.library.umaine.edu/univ\\_publications](https://digitalcommons.library.umaine.edu/univ_publications)



Part of the [Higher Education Commons](#), and the [History Commons](#)

---

This Report is brought to you for free and open access by DigitalCommons@UMaine. It has been accepted for inclusion in General University of Maine Publications by an authorized administrator of DigitalCommons@UMaine. For more information, please contact [um.library.technical.services@maine.edu](mailto:um.library.technical.services@maine.edu).

## Paint and Polish Classroom Technology Status Report

<b>Project Sponsor</b>	UMaine Campus
<b>Project Manager</b>	Angela Cook
<b>Report Date</b>	August 31, 2017
<b>Actual Go-Live Date</b>	August 28, 2016
<b>Approved Budget</b>	\$497,250 from CFTF
<b>Project % Complete</b>	90%
<b>Overall Project Health</b>	Schedule <span style="color: green;">■</span> Budget <span style="color: green;">■</span> Scope <span style="color: green;">■</span> Quality <span style="color: green;">■</span>

### Project Description

This project involved renovations to forty-five existing classrooms during the summer of 2017 across the UMaine Campus, including the Darling Marine and Hutchinson Centers. The renovations consisted of facilities work, classroom technology, and infrastructure updates. The following groups will participate in this effort: UMaine Campus IT Officer, Campus Services, Classroom Technology and Networkmaine teams, Facilities Management, Provost's Office, Office of Student Records, Center for Innovation in Teaching and Learning (CITL), and other campus stakeholders.

### Project Status Summary

#### Aubert 354

*IT Description: Replace Polycom, install new monitors, install new cameras, install touch panel controller, rewire*

- Install 75% completed
  - New controller needs to be installed and configured

#### Balentine 100

*IT Description: Speakers installed to improve audio*

- Project completed

#### Barrows 119

*IT Description: Speakers installed to improve audio*

- Project completed

#### Barrows 123

*IT Description: Speakers installed to improve audio*

- Project completed

#### Barrows 125

*IT Description: Speakers installed to improve audio*

- Project completed

#### Barrows 130

*IT Description: Speakers installed to improve audio*

- Project completed

#### Barrows 131

*IT Description: Speakers installed to improve audio*

- Project completed

#### Barrows 133

*IT Description: Speakers installed to improve audio*

- Project completed

#### Bennett 215

*IT Description: Projector, button controller, connection plate, speakers and amplifier installed*

- Project completed

#### Boardman 116

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

#### Boardman 118

*IT Description: Projector, button controller, laptop VGA and HDMI connection plate, speakers and amplifier installed*

- Project 75% completed
  - 8' screen to be installed in place of the smaller screen

**Colvin 401**

*IT Description: Monitor, button controller, connection plate and audio*

- Project completed

**Darling Marine Center**

- Project in process
  - Work to be scheduled potentially during the week of September 11, confirming with the site and the vendor

**DPC 107**

*IT Description: Instructor's station, Projector, button controller, connection plate, switcher, speakers, and AppleTV*

- Project 90% completed
  - Awaiting instructor's station

**DPC 115**

*IT Description: Instructor's station, Dual projectors, touch panel controller, connection plate, switcher, speakers, and AppleTV*

- Project 90% completed
  - Awaiting instructor's station

**DPC 117**

*IT Description: Instructor's station, Projector, controller, connection plate, switcher, speakers, and AppleTV*

- Project 90% completed
  - Awaiting instructor's station

**Dunn 315**

*IT Description: Projector, button controller, connection plate, speakers and amplifier*

- Project completed

**Dunn 316**

*IT Description: Projector, button controller, connection plate, speakers and amplifier*

- Project completed

**Estabrooke 130**

*IT Description: Fully integrate AppleTV into system, modify touch panel controls, additional lectern space for instructors, mobile instructor's lectern and chair*

- Project 75% completed
  - Awaiting mobile instructor's lectern and chair

**Estabrooke 152**

*IT Description: Projector, button controller, connection plate, speakers and amplifier*

- Project completed

**Hitchner 157**

*IT Description: Speakers and amplifier installed to improve audio*

- Project 48% completed
  - Schedule getting into the room to install

**Hutchinson Center 138ABC**

- Project in process, installers are on location

*IT Description: Full system upgrade including new projectors, an additional monitor to improve audience viewing, new touch panel control system, new projection screen to allow for 4 separate configurations, and 3 newer model AppleTV's*

**Jenness 102**

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

**Jenness 104**

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

Jeness 108

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

Lengyel 127

*IT Description: Speakers and amplifier installed to improve audio*

- Project 48% completed
  - Awaiting installation

Libby 220

*IT Description: Speakers and amplifier installed to improve audio*

- Project 48% completed
  - Awaiting installation

Little 110

*IT Description: Complete classroom technology overhaul--Instructor's station, Projector, touch panel controller, switcher, connection for laptop VGA and laptop HDMI, instructor's PC, projection screen, cameras, podium microphone, lapel microphone, speakers, and amplifier*

- Project 90% completed
  - Computer to be imaged and installed

Little 120

*IT Description: Complete classroom technology overhaul--Instructor's station, Dual projectors, touch panel controller, switcher, connection for laptop VGA and laptop HDMI, instructor's PC, projection screen, cameras, podium microphone, lapel microphone, speakers, and amplifier*

*Please note: The dual projectors are mirrored. This is for improved line of sight for students because of the configuration of the space.*

- Project 90% completed
  - Computer to be imaged and installed

Lord 200

*IT Description: Dual projectors, touch panel controller, switcher, connection for laptop VGA and laptop HDMI, instructor's Mac mini, speakers and amplifier*

- Project completed

Merrill 228A

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

Murray 102

*IT Description: Speakers and amplifier installed to improve audio*

- Project 48% completed
  - Awaiting installation

Murray 106

*IT Description: Speakers and amplifier installed to improve audio*

- Project 48% completed
  - Awaiting installation

North Stevens 235

*IT Description: Speakers and amplifier installed to improve audio*

- Project 48% completed
  - Awaiting installation

Nutting 100

*IT Description: Complete classroom technology overhaul--Instructor's station, Projector, touch panel controller, switcher, connection for laptop VGA and laptop HDMI, instructor's PC, projection screen, cameras, podium microphone, lapel microphone, speakers, and amplifier*

*Note: There is a phase 2 of this project to integrate lighting control into the touch panel controller, core drill in the floor for networking and power*

- Project completed

Rogers 206

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

ROTC Army 106

*IT Description: Instructor's station, interactive projector, button controller, laptop VGA and HDMI connection plate and audio*

- Project 75% completed
  - Awaiting instructor's station
  - Computer to be imaged and installed

ROTC Army 110

*IT Description: Instructor's station, interactive projector, button controller, laptop VGA and HDMI connection plate, USB camera, instructor's PC, microphones and audio*

- Project 75% completed
  - Awaiting instructor's station
  - Computer to be imaged and installed

ROTC Navy 201

*IT Description: Interactive monitor, button controller, laptop VGA and HDMI connection plate, USB camera, instructor's PC, microphones and audio*

- Project 48% completed
  - Awaiting Interactive monitor arrival
  - Installation of Interactive monitor
  - Computer to be imaged and installed
  - Awaiting hardware rack arrival

ROTC Navy 203

*IT Description: Interactive monitor, button controller, laptop VGA and HDMI connection plate, USB camera, instructor's PC, microphones and audio*

- Project 48% completed
  - Awaiting Interactive monitor arrival
  - Installation of Interactive monitor
  - Computer to be imaged and installed
  - Awaiting hardware rack arrival

Shibles 217

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

Shibles 313

*IT Description: Projector, button controller, laptop VGA and HDMI connection plate and audio*

- Project completed

Shibles 316

*IT Description: Speakers and amplifier installed to improve audio*

- Project completed

South Stevens 106D

*IT Description: Web conferencing, Monitor, button controller, laptop VGA and HDMI connection plate, USB camera, instructor's PC and audio*

- Project 75% completed
  - Awaiting rack furniture
  - Computer to be imaged and installed

## Recent Decisions

- Addition of a mobile instructor's lectern and chair in Estabrooke 130
- Change to the programming in Estabrooke 130 to include Student Breakout button so that individual stations go to individual monitors

- Addition of a touch panel controller to Darling Marine Center Library videoconferencing installation

#### **Follow-up Activities in Progress:**

- Estabrooke 130
  - Modification to controller to simplify student content sent to student monitors
  - Addition of a mobile instructor's lectern
  - Instructor's chair that raises and lowers
- Aubert 354
  - In the process of scheduling the vendor to come back and install the larger touch panel and requested configuration
- Darling Marine Center
  - In the process of scheduling the vendor to install large touch panel and requested configuration
- Hutchinson Center
  - Installation is in progress, we will continue to follow up with vendor to accommodate requests for the system

#### **Budget Status:**

- We are on target with the budget but that will not be confirmed until after all PO's and purchases have been encumbered and closed.